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STOWING RETURN HARDWARE IN SOYUZ 230 DM

GMT
09:00-09:05
09:00-09:05
09:00-09:10
09:05-09:10
09:05-09:10
09:10-09:15

09:10-09:40
09:15-09:40
09:40-10:30

09:40-11:40
10:30-11:00
10:30-11:30
11:00-11:10
11:00-11:10
11:10-11:55
11:10-11:20
11:30-13:00

11:30-11:40

11:40-12:45
11:40-11:45
11:45-12:00
11:55-12:05
12:00-12:15

12:10-12:45

12:40-12:45
12:45-13:00
12:45-13:00
13:00-13:15
13:00-14:00
13:00-14:30
13:00-14:20
13:15-13:30
13:25-14:25
13:30-13:35
13:35-13:55
13:55-14:05
14:05-14:15

CREW
FE-5
FE-6

CDR,FE-1,FE-2

FE-5
FE-6
FE-6

CDR,FE-1,FE-2,

FE-5
FE-6

CDR,FE-1,FE-2,

FE-5
FE-6
FE-2,FE-5
CDR
FE-1
FE-5
FE-5
FE-2
CDR
FE-2
FE-6
FE-3
FE-3
FE-5
FE-1,FE-3

FE-2

FE-3,FE-5,MS3

FE-6

FE-3,FE-5,MS3

FE-6
CDR
FE-1
FE-3,FE-5
FE-6
FE-2
FE-6
FE-6
FE-6
FE-6

ACTIVITY
Closing USOS Window Shutters
Integrated Immune Liquid Saliva Sample Collection

Morning Inspection

Integrated Immune - Dry Saliva Sample Collection
Biphosphonates Pill Ingestion

Post-sleep
Post-sleep
BREAKFAST

SSRMS SPDM LEE Lube
Work Prep

Sanitary & Epidemiological Status Monitoring

Recycle Filter Tank Assembly (RFTA) Retrieve
RFTA R&R

Sanitary & Epidemiological Status Monitoring
Physical Exercise (T2) Day 1

IZGIB -DAKON Payload Status Check and Data Copy Initiate. Report to
MCC

BREAKFAST

Preparation of DCS760 camera for EVA glove inspection
Evening Work Prep

Recycle Filter Tank Assembly (RFTA) Restow

Transfer from Progress 410 and unpack HDTV

IZGIB -DAKON Terminate Data Copy to USB Drive, Downlink, Restart.
Tagup with specialists (S-band)

Crew Lock Repress

Work Prep

Crew Lock Repress

EVA Glove Photos

Physical Exercise (ARED)
Physical Exercise (T2) Day 1
Post-EVA Ops

EVA Photo Downlink

Physical Exercise (VELO), Day 1
EVA Photo Downlink

Start EMU Battery Charge

BISP Historical Documentation Photography
HAM Radio Power Up



14:15-15:35
14:30-14:45
14:35-15:35
15:25-15:40
15:35-15:40

15:40-16:00

16:00-17:00

17:00-17:10
17:00-17:15
17:00-17:30
17:15-17:25
17:20-17:35
17:25-20:15
17:35-17:50

17:35-17:50

18:00-19:00
18:25-18:40
18:45-19:45

18:50-19:30

19:10-20:40
19:30-21:00

20:15-21:05

20:30-20:45
20:45-21:05
20:45-21:05
21:05-21:15
21:05-21:15
21:10-21:15
21:15-21:25

21:15-21:45
21:25-21:45

21:45-22:00

22:00-00:00

22:00-22:40
22:40-22:50
22:50-00:00
00:00-11:00

FE-6
FE-2
FE-5
CDR,FE-2
FE-5

CDR,FE-1,FE-2,
FE-3,FE-5,FE-6

CDR,FE-1,FE-2,

FE-5,FE-6
FE-5
CDR
FE-1
CDR
FE-2
CDR
FE-5

FE-2

FE-1
FE-6
FE-6

FE-2

FE-5
FE-2

CDR

FE-6
FE-5
FE-6
FE-6
CDR
FE-5
FE-5

CDR,FE-1,FE-2,

FE-6
FE-5

CDR,FE-1,FE-2,

FE-5,FE-6

FE-1,FE-2,FE-5,

FE-6
CDR
CDR
CDR

FE-1,FE-2,FE-5,
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Physical Exercise (ARED)

Private Family Conference (Ku+S-band)
Physical Exercise (T2)

Signing ISS RS Handover Protocol
PAO Hardware Setup

Change of Command Ceremony

LUNCH

PAO Hardware Deactivation

Private Medical Conference (Ku+S-band)

STRUCTURE Deactivate Crystallization Process and Transfer LUCH-2 Kit
Soyuz 230 ACY Activation

Verify UM-1 sensor positions

Return Equipment Stowage in Soyuz 230 DM

Private Family Conference

GINSENG-2. Remove and Transfer Bioecology Container to Soyuz for
Return

Physical Exercise (ARED)
Private Medical Conference
Physical Exercise (CEVIS)

COXX Maintenance. SM and FGB Water Supply System (CBO), Flush
Counter (CI), and POTOK Air Purification System Data Calldown

Physical Exercise (ARED)
Physical Exercise (T2) Day 1

Removal of Local Temperature Sensor Switching Unit (JIKT)(TA251MB)
and ROM Unit from Soyuz 230 Orbital Compartment (stow at
CM1PO_3 314 1, bag 353-8 (00037141R, do not install container 1)

Integrated Immune Configure Blood Sample Collection Hardware
Integrated Immune Blood Sample Draw by Operator

Integrated Immune Blood Sample Draw

Integrated Immune Blood Sample Collection Hardware Stow
Check and maintain comm from Soyuz 230 using RGS (VHF)
Node 2 VDS Video Cap Install

Evening Work Prep

25S Photo Setup

Daily Planning Conference (S-band)

Pre-sleep

Check and maintain comm from Soyuz 230 using RGS — Backup (VHF)
Pre-sleep
SLEEP
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FE-6
00:00-11:30 |CDR
Task List CDR,FE-1,FE-2 |Preparation of reports for Roskosmos site

Notes:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 2. See OSTP for references to US
activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

4. See OSTPV for FE-3 activities

End of Radiogram



